

VILLAGE OF BENTLEYVILLE

ORDINANCE NO. 2012-53
INTRODUCED BY:

AN ORDINANCE AUTHORIZING CHANGE ORDER # 1 FOR THE 2012
ASPHALT MAINTENANCE PROGRAM AND DECLARING AN EMERGENCY

WHEREAS, Pursuant to Ordinance No. 2012-34 Council authorized the 2012 Asphalt Maintenance Program.

WHEREAS, the Village Engineer has indicated the need to perform additional work that was outside the scope of the original contract and has requested in the attached writing (See Exhibit "A") that the Village approve the additional work.


NOW, THEREFORE, BE IT ORDAINED by the Council of the Village of Bentleyville, County of Cuyahoga, State of Ohio, that:

Section 1. Village Council, upon the recommendation of the Village Engineer, hereby approves this additional work in change order 1 in the amount of Two Thousand Seven Hundred Dollars. (\$2,700.00).

Section 2. Village Council hereby authorizes the Fiscal Officer to appropriate and pay the sum of \$2,700.00 to Chagrin Valley Paving Inc., for said work.


Section 3. This Ordinance is hereby declared to be an emergency measure immediately necessary for the public peace, health, or safety of the inhabitants of the Village and for the further reason that is necessary to immediately complete this additional work.

Passed: 11-28-, 2012.


Mayor


ORDINANCE NO. 2012-53
PAGE TWO

I, the undersigned, Fiscal Officer of the Village of Bentleyville, hereby certify that there is no newspaper published or having an office of publication in the same Village and that I published the foregoing Ordinance by posting the same in five (5) of the most public places of said Village, as defined by Ordinance of Council, for a period of fifteen (15) days, beginning the date following passage and signature by the Mayor.



Fiscal Officer

I, the undersigned, Fiscal Officer of the Village of Bentleyville, hereby certify that the foregoing is a true copy of Ordinance 2012-53 duly enacted by the Council of said Village on 11-28, 2012.



Fiscal Officer

Date of Issuance: 11/19/2012

Effective Date:

Owner: Village of Bentleyville
 Contractor: Chagrin Valley Paving, Inc.
 Contract:
 Project: 2012 Asphalt Maintenance Program
 Owner's Contract No.
 Engineer: Chagrin Valley Engineering Ltd.

Engineer's Contract No. 12189

You are Directed to make the following changes in the Contract Documents:

Description:

Replaced the drive apron at 35677 Quartermane Cir.

Reason for Change Order:

The existing apron was undermined and cracked due to the adjacent catch basin walls missing brick. Catch basin rebuilt under the contract item, but the concrete apron replacement was out of scope of the contract.


Attachments (List Documents Supporting Change):

Correspondence from Chagrin Valley Paving dated 10/19/12.

CHANGE IN CONTRACT PRICE:	
Original Contract Price:	<u>\$42,070.00</u>
Net Increase (Decrease) from previous Change Orders No. <u>0</u> To <u>0</u>	<u>\$0.00</u>
Contract Price prior to this Change Order:	<u>\$42,070.00</u>
Net Increase (Decrease) of this Change Order:	<u>\$2,700.00</u>
Contract Price with all approved Change Orders:	<u>\$44,770.00</u>

CHANGE IN CONTRACT TIMES:	
Original Contract Times:	
Substantial Completion:	_____
Ready for Final Payment:	_____
Net Change from Previous Change Orders No. <u> </u> To No. <u> </u> :	
Substantial Completion:	_____
Ready for Final Payment:	_____
Contract Times prior to this Change Order:	
Substantial Completion:	_____
Ready for Final Payment:	_____
Net increase (decrease) this Change Order:	
Substantial Completion:	_____
Ready for Final Payment:	_____
Contract Times with all approved Change Orders:	
Substantial Completion:	_____
Ready for Final Payment:	_____

RECOMMENDED:

By: 
 ENGINEER (Authorized Signature)
 Date: 11/19/2012

APPROVED:

By: _____
 OWNER (Authorized Signature)
 Date: _____

REQUESTED:

By: _____
 CONTRACTOR (Authorized Signature)
 Date: _____

**CHAGRIN
VALLEY
PAVING**

October 19, 2012

Chagrin Valley Engineering Ltd.
Attn: Jeffrey Filarski
22999 Forbes Road
Suite B
Cleveland, Ohio 44146

Re: Bentleyville / 2012 Asphalt Maintenance Program

Dear Mr. Filarski,

Please find below the cost to replace concrete apron due to undermining from the catch basin failure at 35667 Quartermane Cir:

\$2,700.00

Respectfully submitted,
Kris Vakada
Estimator

Chagrin Valley Paving, Inc.

ODOT Prequalified-An Equal Opportunity Employer - Drug Free Work Place
17290 Munn Road, Chagrin Falls, Ohio 44023

www.chagrinvalleypaving.com

Ph # 440-543-2253 Fax # 440-543-2281